COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 19/ 2015

ESTI MATE SUMVARY 10: 05: 24
CONTI D: C20189 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 20189- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 61.0  DAYS TI ME ALLOW 63 WORK DAYS
PR SH 71 AND SH 39 PERCENT TI ME: 96. 83 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO. ERR400- 323
PR SH 71 AND SH 39
NAVE OF RQAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 19/ 2015 DATE TI ME STARTED 03/ 16/2015
220 EDWARDS AVENUE DATE LET 08/ 21/ 2014 DATE WORK BEGAN
DATE AWARDED 09/ 03/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 23/ 2014 DATE ACCEPTED
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 03/ 16/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,840, 649. 71 PARTI Cl PATI NG $ 2,812,942.71 $ 152, 637. 50
AWARD PRQJECT AM: $  2,282,371.15 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 029% TOTAL EARNI NGS 2,812,942. 71 152, 637. 50
FUNDS AVAI LABLE: $ 27,707.00 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2,812,942. 71 152, 637. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -34,235.57 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,778,707. 14 152, 637. 50
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2,778,707. 14 152, 637. 50
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 152, 637. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20189 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20189-BI D ESTI MATE RUN 08/ 19/ 2015
PRQJECT: ERR400- 323 ESTI MATE NO 0006 10: 05: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 13. 000 13. 000
EACH 0. 000 0. 00
25. 00000 13. 000 325. 00
0006 202- 00010 Rem Tree narch ntr 33. 000 33. 000
EACH 0. 000 0. 00
150. 00000 33. 000 4, 950. 00
0010 202-00220 Renoval of Asphalt Mat 3,962. 000 3, 962. 000
SY 0. 000 0. 00
5. 00000 3,962. 000 19, 810. 00
0015 202-01000 *Renoval of Fence 5, 752. 000 5, 018. 000
LF 734.000 1, 064. 30
1. 45000 5, 752. 000 8, 340. 40
0020 203-00010 Uncl assi fied Excavation (Conplete In Place) 16, 299. 000 16, 299. 000
CY 0. 000 0. 00
18. 00000 16, 299. 000 293, 382. 00
0025 203- 00062 Enbanknent Material (Conplete In Place) (Special) 3, 180. 000 2, 268. 000
cY 912. 000 33, 744. 00
37. 00000 3,180. 000 117, 660. 00
0030 203-00100 Mick Excavation 135. 000 135. 000
CY 0. 000 0. 00
46. 00000 135. 000 6, 210. 00
0035 203-00510 *Rock Fill (Special) 4,610. 000 4,610. 000
CY 0. 000 0. 00
89. 00000 4,610. 000 410, 290. 00
0036 203-00510 Rock Fill (Spec) SH 71 CMD 7 3, 329. 000 3, 329. 000
CY 0. 000 0. 00
93. 50000 3, 329. 000 311, 261. 50
0040 203-01100 Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0045 203-01500 Bl adi ng 25. 000 25. 000
HOUR 0. 000 0. 00

120. 00000 25. 000 3, 000. 00



CONTI D C20189 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20189-BI D ESTI MATE RUN 08/ 19/ 2015
PRQIECT: ERR400- 323 ESTI MATE NO 0006 10: 05: 24
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 203-01510 Backhoe 15. 000 0. 000
HOUR 15. 000 2,400. 00
160. 00000 15. 000 2,400. 00
0055 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0060 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0065 206- 00000 *Structure Excavation 488. 000 488. 000
CY 0. 000 0. 00
21. 00000 488. 000 10, 248. 00
0070 206-00100 *Structure Backfill (dass 1) 135. 000 135. 000
CcY 0. 000 0. 00
67. 00000 135. 000 9, 045. 00
0075 206- 00520 *Filter Material (O ass B) 693. 000 693. 000
CcY 0. 000 0. 00
86. 00000 693. 000 59, 598. 00
0076 206- 00520 Filter Matl (CL B) SH 71 COMO#7 471. 000 471. 000
CcY 0. 000 0. 00
90. 50000 471. 000 42, 625. 50
0080 206-01000 *Bed Course Material 958. 000 958. 000
CcY 0. 000 0. 00
79. 00000 958. 000 75, 682. 00
0085 207-00205 Topsoi | 562. 000 244.000
cY 318. 000 19, 080. 00
60. 00000 562. 000 33, 720. 00
0090 208-00002 *Erosion Log (12 Inch) 3, 807. 000 2,813. 000
LF 994. 000 3,578. 40
3. 60000 3, 807. 000 13, 705. 20
0095 208-00035 Aggr egat e Bag 300. 000 300. 000
LF 0. 000 0. 00
40. 00000 300. 000 12, 000. 00



CONTI D C20189 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20189-BI D ESTI MATE RUN 08/ 19/ 2015
PRQJECT: ERR400- 323 ESTI MATE NO 0006 10: 05: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 208- 00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 14. 000 4. 000
HOUR 10. 000 550. 00
55. 00000 14. 000 770. 00
0110 208-00105 Renoval and Disposal of Sedinent (Equipnent) 12. 000 0. 000
HOUR 12. 000 816. 00
68. 00000 12. 000 816. 00
0115 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0. 00
0120 208-00206 Erosi on Control Supervisor 10. 000 8. 000
DAY 2.000 1, 200. 00
600. 00000 10. 000 6, 000. 00
0125 210-00011 *Reset Mailbox Structure (Type 1) 1. 000 0. 000
EACH 1. 000 220. 00
220. 00000 1. 000 220. 00
0130 210-00810 *Reset Ground Sign 5. 000 2.000
EACH 3. 000 1, 140. 00
380. 00000 5. 000 1, 900. 00
0135 212-00006 *Seedi ng (Native) 4.540 0. 000
ACRE 2.270 3,178.00
1, 400. 00000 2.270 3,178.00
0136 900- 00010 Added Item (Hour)/ FLOODWATER DEWATERI NG 124. 000 90. 000
HOUR 34. 000 902. 70
26. 55000 124. 000 3,292.20
0140 212-00032 *Soi | Condi tioning 4.540 0. 000
ACRE 2.270 5,493. 40
2,420. 00000 2.270 5, 493. 40
0145 213-00003 *Mil ching (Weed Free) 4.540 0. 000
ACRE 2.270 3,178.00

1, 400. 00000 2.270 3,178.00



CONTI D C20189 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20189-BI D ESTI MATE RUN 08/ 19/ 2015
PRQJECT: ERR400- 323 ESTI MATE NO 0006 10: 05: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0150 213-00061 *Mul ch Tackifier 908. 000 0. 000
LB 454. 000 1,997. 60
4. 40000 454. 000 1, 997. 60
0155 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 110. 000 0. 000
d ass
SY 110. 000 363. 00
3. 30000 110. 000 363. 00
0160 304- 06007 *Aggregat e Base Course (C ass 6) 1, 539. 000 1, 539. 000
CcY 0. 000 0. 00
74. 00000 1, 539. 000 113, 886. 00
0165 304- 07009 *Aggregat e Base Course (Cass 7) (Special) 0. 000 0. 000
TON 0. 000 0. 00
20. 00000 0. 000 0. 00
0170 310- 00608 Ful| Depth Recl amation of Hot Mx Asphalt Pavenent 2, 950. 000 2, 950. 000
0-8"
( ) SY 0. 000 0. 00
7.45000 2,950. 000 21,977.50
0175 310- 00610 Ful| Depth Reclamation of Hot Mx Asphalt Pavement 6, 907. 000 6, 907. 000
8-12"
( ) SY 0. 000 0. 00
5. 00000 6, 907. 000 34, 535. 00
0180 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
190. 00000 0. 000 0. 00
0185 403-34741 Hot M x Asphalt (G ading SX) (75) (PG 64-22) 4,925. 070 4,925.070
TON 0. 000 0. 00
100. 00000 4,925. 070 492, 507. 00
0190 420-00132 Ceotextile (Separator) (COass 1) 2, 540. 000 2,426. 000
SY 114.000 364. 80
3. 20000 2,540. 000 8,128. 00
0195 506-00209 *Riprap (9 Inch) 653. 000 644. 000
CcY 9. 000 765. 00
85. 00000 653. 000 55, 505. 00
0200 506-00212 *Riprap (12 Inch) 221. 000 111. 000
cY 110. 000 12, 100. 00
110. 00000 221. 000 24, 310. 00



CONTI D C20189 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20189-BI D ESTI MATE RUN 08/ 19/ 2015
PRQJECT: ERR400- 323 ESTI MATE NO 0006 10: 05: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0205 601- 03030 *Concrete Cass D (Box Culvert) 29. 000 29. 000
CY 0. 000 0. 00
1, 320. 00000 29. 000 38, 280. 00
0210 602-00000 *Rei nforcing Steel 2,202.000 2,202. 000
LB 0. 000 0. 00
2.50000 2,202.000 5, 505. 00
0215 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 56. 000 56. 000
LF 0. 000 0. 00
200. 00000 56. 000 11, 200. 00
0220 603- 05036 36 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0225 603- 71406 *14x6 Foot Concrete Box Cul vert (Precast) 56. 000 56. 000
LF 0. 000 0. 00
1, 980. 00000 56. 000 110, 880. 00
0230 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 325. 000 325. 000
LF 0. 000 0. 00
47. 00000 325. 000 15, 275. 00
0235 606- 02003 *End Anchor age (Nonfl ar ed) 0. 000 4. 000
EACH -4.000 -10, 560. 00
2, 640. 00000 0. 000 0. 00
0236 606- 02003 End Anchor (Nonfl ared) 4.000 0. 000
EACH 4.000 11, 660. 00
2,915. 00000 4. 000 11, 660. 00
0237 607-00005 End Post 9. 000 0. 000
EACH 9. 000 2,475.00
275. 00000 9. 000 2,475.00
0240 607-00010 *Corner and Line Brace Post 13. 000 0. 000
EACH 13. 000 4,290. 00
330. 00000 13. 000 4,290. 00
0245 607-01000 *Fence Barbed Wre with Metal Posts 7,333. 000 0. 000
LF 7,333. 000 24,198. 90
3. 30000 7,333. 000 24,198. 90



CONTI D C20189 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20189-BI D ESTI MATE RUN 08/ 19/ 2015
PRQJECT: ERR400- 323 ESTI MATE NO 0006 10: 05: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0250 607-11525 *Fence (Plastic) 105. 000 105. 000
LF 0. 000 0. 00
4. 40000 105. 000 462. 00
0255 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 12. 000 0. 000
EACH 12. 000 2,700. 00
225. 00000 12. 000 2,700. 00
0260 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 4. 000 0. 000
EACH 4.000 920. 00
230. 00000 4.000 920. 00
0265 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0266 625-00001 Const Surveying (Hour) sh 71 CMD 7 12. 000 12. 000
HOUR 0. 000 0. 00
150. 00000 12. 000 1, 800. 00
0270 626- 00000 *Mobi | i zati on 1. 000 0.937
LS 0. 000 0. 00
220, 000. 00000 0.937 206, 140. 00
0275 626-01000 Public Information Services 1. 000 0. 900
LS 0. 100 500. 00
5, 000. 00000 1. 000 5, 000. 00
0280 626-01000 *Public Information Services 1. 000 0. 900
LS 0. 100 500. 00
5, 000. 00000 1. 000 5, 000. 00
0285 627-00005 *Epoxy Pavement Mar ki ng 63. 000 0. 000
GAL 63. 000 6, 930. 00
110. 00000 63. 000 6, 930. 00
0290 627-00011 *Pavenent Marking Paint (Waterborne) 79. 000 79. 000
GAL 0. 000 0. 00
55. 00000 79. 000 4, 345. 00
0295 629-01031 *Survey Mnunent (Type 3A) 1. 000 0. 000
EACH 1. 000 275. 00
275. 00000 1. 000 275.00



CONTI D C20189 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20189-BI D ESTI MATE RUN 08/ 19/ 2015
PRQJECT: ERR400- 323 ESTI MATE NO 0006 10: 05: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 630-00000 *Fl aggi ng 935. 000 759. 000
HOUR 176. 000 176. 00
1. 00000 935. 000 935. 00
0305 630- 00007 *Traffic Control Inspection 77.000 73.000
DAY 4.000 2,000. 00
500. 00000 77.000 38, 500. 00
0310 630-00012 *Traffic Control Management 54. 000 45. 000
DAY 9. 000 5, 400. 00
600. 00000 54. 000 32, 400. 00
0315 630- 80002 *Fl ashi ng Beacon (Sol ar) 5. 000 4. 500
EACH 0. 500 1, 250. 00
2, 500. 00000 5. 000 12, 500. 00
0320 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 18. 000
EACH 2.000 200. 00
100. 00000 20. 000 2,000. 00
0325 630-80341  *Construction Traffic Sign (Panel Size A) 58. 000 52. 200
EACH 5. 800 5.80
1. 00000 58. 000 58. 00
0330 630-80342  *Construction Traffic Sign (Panel Size B) 85. 000 76. 500
EACH 8. 500 8. 50
1. 00000 85. 000 85. 00
0335 630-80344  *Construction Traffic Sign (Special) 176. 000 158. 400
SF 17. 600 176. 00
10. 00000 176. 000 1, 760. 00
0340 630-80355 *Portabl e Message Sign Panel 7.000 6. 300
EACH 0.700 350. 00
500. 00000 7.000 3, 500. 00
0345 630-80360 *Drum Channel i zi ng Devi ce 32. 000 28. 800
EACH 3. 200 3.20
1. 00000 32. 000 32.00
0350 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 4. 500
EACH 0. 500 0. 50
1. 00000 5. 000 5.00



CONTI D C20189 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20189-BI D ESTI MATE RUN 08/ 19/ 2015
PRQJECT: ERR400- 323 ESTI MATE NO 0006 10: 05: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0351 630-80367 Port Traf Speed Monitor APRIL MCR 2.000 1. 800
EACH 0. 200 605. 00
3, 025. 00000 2.000 6, 050. 00
0355 630- 80380 *Traffic Cone 29. 000 26.100
EACH 2.900 2.90
1. 00000 29. 000 29. 00
0360 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70018 F/ A Roadway Snoot hness | ncentive 4, 698. 500 0. 000
FA 4,698. 500 4,698. 50
1. 00000 4,698. 500 4,698. 50
0380 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 31, 756. 330 -31, 756. 330
FA 0. 000 0. 00
1. 00000 - 31, 756. 330 -31, 756. 33
0385 700-70021 F/ A On- The-Job Trai nee 1, 737. 000 0. 000
HOUR 1, 737. 000 1, 737.00
1. 00000 1, 737. 000 1, 737.00
0390 700- 70025 F/' A Quality Incentive Paynent -235. 660 -235. 660
FA 0. 000 0. 00
1. 00000 -235. 660 -235. 66
0395 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 2,798,649.71% 152,637.50% 2,770,942.71



CONTI D: C20189 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20189-BI D ESTI MATE RUN 08/ 19/ 2015
PRQJECT: ERR400- 323 ESTI MATE NO. 0006 10: 05: 24
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0400 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0405 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0410 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 42,000. 00 $ 0.00$ 42,000. 00

PRQJIECT TOTAL CURRENT AMI  $

2,840,649.71 %

152,637.50% 2,812,942.71



